R19-98
RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF
CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER 1,
FOR COMMUNITY CENTER PROJECT AT 212 SOMERSET AVENUE

WHEREAS, it was necessary to make changes in the scope of work to be done in completing
the construction project in the Borough of Merchantville, Camden County, New Jersey;

WHEREAS, a change Order was developed to itemize and authorize those changes as follows;

Item No. Description Amount
COR-20 Basement Door Remove & Infill $11,718.00
COR-21 Conceal Exposed Electrical Conduit $4,038.00
COR-22 Remove Extg. Rotted Wood /Hardi Board $46,062.00
COR-23 Credit PVC Pation Painting ($2,000.00)
Remaining allowance Money ($3,920.00)
Original Contract $1,301,500.00
Change Order 1 $ 55,898.00
Adjusted Contract Amount Total $1,357,398.00

WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds have
been allocated for this Change Order;

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are

available in account

Denise Moules, Finance Officer

NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change
Order is hereby authorized and approval is hereby granted to revise the contract amount from $161,854.74 to
$166,524.01 (increase of $55,898.00).

Date: September 9, 2019

Edward F. Brennan, Mayor

Date: September 9, 2019

Denise Brouse, Borough Clerk

I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of
Merchantville on September 9, 2019.



Denise Brouse, Borough Clerk



